
 

The City of Austin is committed to compliance with the American with Disabilities Act. 
Reasonable modifications and equal access to communications will be provided upon request. 

 



 

 

ATTACHMENT – PROJECTS OF INTEREST 

 

Southern Walnut Creek Trail Status  

 

This  project  consists  of  the  design  and  construction  of  a  new  trail  on Walnut Creek 

Greenbelt.   The  trail begins at GoValle Park and ends on  Johnny Morris Road  in  the 

vicinity of  the proposed Austin  to Manor Trail  located  at  Johnny Morris  and Daffen 

Lane. The Trail is approximately 7.3 miles in length and will consist of 10ʹ wide concrete 

trail with 2ʹ shoulders. On the trail there are creek crossings and trail heads. 

 

Work  continues  on  easements  and  agreements.  Interlocal  agreements  with  Capital 

Metro, and City of Pflugerville are  in progress. Negotiations with  the Rugby Club are 

proceeding and final documents have been submitted to the YMCA.  

  

Bids have been opened and construction of the trail is anticipated to start in February of 

2012. 

 

Northern Walnut Creek Trail Phase 1 Status  

 

This  project  consists  of  the  design  and  construction  of  a  new  trail  on Walnut Creek 

Greenbelt.    The  trail  will  connect  Balcones  Park  to  Walnut  Creek  Metro  Park. 

Construction will consist of 10ʹ wide concrete trail with 2ʹ shoulders. On the trail there 

are  approximately  9  creek  crossings  and  4  trail heads. Estimated  construction  cost  is 

$3,000,000  
 

The  consultant  proposal  has  been  accepted  and  passed  to Contract Management  for 

processing. Design is to be six months and construction is anticipated to start in January 

of 2013. 

 

Northern Walnut Creek Trail Phase 2 Status  

 

This  project  consists  of  the  design  and  construction  of  a  new  trail  on Walnut Creek 

Greenbelt.  The trail will connect Walnut Creek Metro Park and ending in the vicinity of 

the Texas Commission on Environmental Quality offices  located at  IH‐35 and Walnut 

Creek.  The  Trail  is  approximately  1.8 miles  in  length  and  will  consist  of  10ʹ  wide 

concrete  trail with 2ʹ shoulders. On  the  trail  there are approximately 4 creek crossings 

and 2 trail heads. Estimated construction cost is $2,000,000. 

 



 

 

A proposal from the design team, ESPY has been submitted and is acceptable.  PARD is 

currently reviewing the overall budget to determine if funding is available for design of 

the trail in light of other financial obligations. 

 

A more accurate project  schedule will be available when  the overall budget has been 

defined and a decision to move forward has been determined. 

 

 

 


